

S BROTHERS INC
PO BOX 317
SOUTH RIVER NJ 08882
732-446-3390

CONSTRUCTION SCHEDULE

October 11, 2019

Re: 2018 Road Program – Borough of Matawan

Week#1 – starting on Edgemere & Broad Street

Monday – 10/21 – starting saw cut and installation of 6”/8” & 24x24 manholes **(Edgemere)**
Monday – 10/21 – 2nd crew start saw cutting roadway and install wet tap & 8” valve **Broad St**
Tuesday – 10/22– continue with saw cutting and installation of 6”/8” & 24x24 manhole **(Edgemere)**
Tuesday – 10/22- 2nd crew continue saw cutting roadway and install wet tap & 8” valve **Broad St**
Wednesday – 10/23 - continue saw cut and installation of 6”/8” & 24x24 manholes **(Edgemere)**
Wednesday – 10/23- 2nd crew continue saw cutting roadway and install wet tap & 8” valve **Broad St**
Thursday – 10/24 - continue saw cut and installation of 6”/8” & 24x24 manholes **(Edgemere)**
Thursday – 10/24 - 2nd crew continue saw cutting roadway and install wet tap & 8” valve **Broad Street**
Friday – 10/25 - continue saw cut and installation of 6”/8” & 24x24 manholes **(Edgemere)**
Friday – 10/25 - 2nd crew continue saw cutting roadway and install wet tap & 8” valve **Broad St**

Week#2 – Edgmere & Broad Street

Monday – 10/28 – installing 6” under drain, inlets and road repairs - on **Edgemere**
Monday – 10/28- 2nd crew installation of water main and road repairs – **Broad Street**
Tuesday 10/29 – continue installing 6” under drain, inlets and road repairs - on **Edgemere**
Tuesday 10/29 - 2nd crew installation of water main and road repairs – **Broad Street**
Wednesday 10/30 - continue installing 6” under drain, inlets and road repairs - on **Edgemere**
Wednesday 10/30 - 2nd crew installation of water main and road repairs – **Broad Street**

Thursday 10/31 - continue installing 6" under drain, inlets and road repairs - on **Edgemere**
Thursday 10/31 - 2nd crew installation of water main and road repairs – **Broad Street**

Week#3 – Edgemere Drive & Broad Street

Monday 11/4 – installing 6" & 8" under drain pipe, inlets and asphalt repairs – **edgemere Drive**
Monday 11/4 – 2nd crew install water main and road repairs - **Broad Street**
Tuesday 11/5 – continue installation of 6" & 8" under drain, inlets & asphalt repairs – **Edgemere Dr**
Tuesday 11/5 – 2nd crew continue installation of water main and road repairs – **Broad St**
Wednesday 11/6 - continue installation of 6" & 8" under drain, inlets & asphalt repairs – **Edgemere Dr**
Wednesday 11/6 - 2nd crew continue installation of water main and road repairs – **Broad St**
Thursday 11/7 - continue installation 6" & 8" under drain, inlets & asphalt repairs – **Edgemere Dr**
Thursday 11/7- 2nd crew continue installation of water main and road repairs – **Broad St**
Friday 11/8 - continue installation 6" & 8" under drain, inlets & asphalt repairs – **Edgemere Dr**
Friday 11/8 - 2nd crew continue installation of water main and road repairs – **Broad St**

Week #4 – Edgemere Drive & Broad Street

Monday 11/11 – installing 6" & 8" of under drain, inlets & asphalt repairs – **Edgemere Dr**
Monday 11/11 - 2nd crew continue installation of water main and road repairs – **Broad St**
Tuesday 11/12 - installing 6" & 8" of under drain, inlets & asphalt repairs – **Edgemere Dr**
Tuesday 11/12 - 2nd crew continue installation of water main and road repairs – **Broad St**
Wednesday 11/13 - installing 6" & 8" of under drain, inlets & asphalt repairs – **Edgemere Dr**
Wednesday 11/13 - 2nd crew continue installation of water main and road repairs – **Broad St**
Thursday 11/14 - installing 6" & 8" of under drain, inlets & asphalt repairs – **Edgemere Dr**
Thursday 11/14 - 2nd crew continue installation of water main and road repairs – **Broad St**
Friday 11/15 - installing 6" & 8" of under drain, inlets & asphalt repairs – **Edgemere Dr**
Friday 11/15 - 2nd crew continue installation of water main and road repairs – **Broad St**

Week #5 – Edgemere Drive & Broad Street

Monday 11/18 – installing 6" & 8" of under drain, inlets & asphalt repairs – **Edgemere Dr**
Monday 11/18 - 2nd crew continue installation of water main and road repairs – **Broad St**
Tuesday 11/19 - installing 6" & 8" of under drain, inlets & asphalt repairs – **Edgemere Dr**
Tuesday 11/19- 2nd crew continue installation of water main and road repairs – **Broad St**
Wednesday 11/20 - installing 6" & 8" of under drain, inlets & asphalt repairs – **Edgemere Dr**
Wednesday 11/20 - 2nd crew continue installation of water main and road repairs – **Broad St**
Thursday 11/21 - installing 6" & 8" of under drain, inlets & asphalt repairs – **Edgemere Dr**
Thursday 11/21 - 2nd crew continue installation of water main and road repairs – **Broad St**

Friday 11/22 - installing 6" & 8" of under drain, inlets & asphalt repairs – **Edgemere Dr**

Friday 11/22 - 2nd crew continue installation of water main and road repairs – **Broad St**

Week #6 – Edgemere Drive & Broad Street

Monday 11/25 – installing 6" & 8" of under drain, inlets & asphalt repairs – **Edgemere Dr**

Monday 11/25 - 2nd crew continue installation house service connections – **Broad St**

Tuesday 11/26 - installing 6" & 8" of under drain, inlets & asphalt repairs – **Edgemere Dr**

Tuesday 11/26- 2nd crew continue installation house service connections – **Broad St**

Wednesday 11/27 - installing 6" & 8" of under drain, inlets & asphalt repairs – **Edgemere Dr**

Wednesday 11/27 - 2nd crew continue installation house service connections – **Broad St**

Thursday 11/28 – HOLIDAY

Friday 11/29 – HOLIDAY

Week #7 Edgemere Drive (weather permitting)

Monday 12/2 – start installation of curbs & sidewalks – Edgemere Drive

Tuesday 12/3 – continue with curbs & sidewalks – Edgemere Drive

Wednesday 12/4 - continue with curbs & sidewalks – Edgemere Drive

Thursday 12/5 - continue with curbs & sidewalks – Edgemere Drive

Friday 12/6 - continue with curbs & sidewalks – Edgemere Drive

Week #8 Edgemere Drive (weather permitting)

Monday 12/9 – start installation of curbs & sidewalks – Edgemere Drive

Tuesday 12/10 – continue with curbs & sidewalks – Edgemere Drive

Wednesday 12/11 - continue with curbs & sidewalks – Edgemere Drive

Thursday 12/12 - continue with curbs & sidewalks – Edgemere Drive

Friday 12/13 - continue with curbs & sidewalks – Edgemere Drive

Week #9 Edgemere Drive (weather permitting)

Monday 12/16 – start installation of curbs & sidewalks – Edgemere Drive

Tuesday 12/17 – continue with curbs & sidewalks – Edgemere Drive

Wednesday 12/18 - continue with curbs & sidewalks – Edgemere Drive

Thursday 12/19 - continue with curbs & sidewalks – Edgemere Drive

Friday 12/20 - continue with curbs & sidewalks – Edgemere Drive

Week #10 Edgemere Drive (weather permitting)

Monday 12/23 – HOLIDAY

Tuesday 12/24 – HOLIDAY

Wednesday 12/25 – HOLIDAY

Thursday 12/26 - HOLIDAY

Friday 12/27 - HOLIDAY

PS – IF WEATHER HOLDS WE WILL RESUME CONCRETE WORK IN JANUARY, OTHERWISE WE WILL RESUME IN MARCH OF 2020